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Weekly Field Progress Report

Report Date: March 17, 2014

Prepared By: Natural Resource Technology, Inc. (NRT)

Submitted To: Integrys Business Support, LLC (IBS)

Activity Period: February 23, 2014 through March 1, 2014

Active Parties: Burns & McDonnell, Tecnica Environmental Services, Waste Management, Marina
Transport

The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station manufactured gas plant (MGP) Time Critical Removal Action (AOC V-W-11-C-981):

Tasks Environmental Activities

General Description of | The following activities were conducted during the course of the week.

Work Performed = Excavation activities at Area 5S continued.

= Excavated materials were transported to Waste Management’s Laraway
Road RDF landfill in EImwood, Illinois. A total of 7,745.63 tons (420 loads)
of excavated material were removed over the course of this week. A total
of 536,098.25 tons (27,941 loads) of excavated material has been
removed and disposed of during the Parcel L Time Critical Removal
Action.

=  Continuous on-site perimeter air monitoring as defined in the RAWP was
provided by NRT. In addition to the continuous perimeter air monitoring, a
series of 24-hour air samples were collected for laboratory analysis.

= No backfilling occurred this week.

= No wastewater was pumped from the excavations to the Wastewater
Treatment System (WWTS).

= Utilized GPS unit to locate pertinent features and sampling locations.

Sampling Activities The following sampling activities were conducted during the course of the

Performed week:

= A total of 10 SUMMA canister air samples (140225001-140225005) and
140227001-140227005), and six PUF air samples (140225006-
140225011) were collected and submitted to Test America Laboratories for
BTEX/Naphthalene and select PAH analyses, respectively.
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Tasks Environmental Activities

Equipment Deployed PUF sampling systems

SUMMA canisters with 24-hour flow regulators
AirLogics Air Monitoring Stations

Photo ionization detectors (PIDs)

GPS handheld unit

Hand auger and shovels

Field Photos See Field Photos below

Additional Site Activities:

= Concrete and metal debris from former MGP structures at Area 5S were continuously broken down for
future disposal or on-site use.

Work planned for the coming week, March 2, 2014 through March 8, 2014, is as follows:
= Continue excavating Area 5S.

= Continue pumping wastewater from Area 4E, weather permitting.Continue removal and breakdown of
concrete and metal debris from site excavations.

®=  Provide continuous perimeter air monitoring of the site, and take air samples as described in the Parcel L
RAWP.

=  Review sampling data received from laboratories that provided analyses, and apply this data in providing
environmental oversight.

A weekly field progress report will continue to be issued throughout the duration of field activities for this Time
Critical Removal Action.

Please feel free to contact us if you have any questions.
Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, P.G.
Geologist

ohn M. Nardozzi, P.E.
/Principal Engineer
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Field Photos:

Photo 1: Breaking down concrete structures in Area
58

Direction: Facing east
Photo Date: 02/27/2014

Photo Taken By: ETO

Photo 2: Foaming eastern wall of Area 5S
Direction: Facing northeast.
Photo Date: 02/27/2014

Photo Taken By: ETO
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